COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2012

ESTI MATE SUMVARY 10:55: 01
CONTI D: C17524 ESTI MATE NO 0013 FINL SPEC YR 2005
PCN. 17524-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 149.0 DAYS TI ME ALLOW 149 WORK DAYS
C- 470 ACRES G TO | -25 MEDI AN CABLE RAI L PERCENT TIME:  100. 00 ORI G TI ME ALLOW 120 WORK DAYS

PRQJIECT NO SHEA701- 120

C- 470 ACRES G TO | -25 MEDI AN CABLE RAI L

NAVE OF ROAD: C- 470 & US 85 Aspen Grove Way and south of Vinewood St.
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 11/ 08/ 2012 DATE TI ME STARTED 09/ 15/2010
2350 E. 70TH AVE. DATE LET 07/ 08/ 2010 DATE WORK BEGAN 09/ 15/ 2010
P.O BOX 358 DATE AWARDED 07/ 14/ 2010 DATE TI ME STOPPED 01/26/2012
DATE CONTRACT EXECUTED 07/ 26/ 2010 DATE ACCEPTED 01/ 26/ 2012
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 09/ 15/ 2010
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 699, 231. 58 PARTI Cl PATI NG $ 2,190, 620. 54 $ 12, 699. 20
AWARD PROJECT AM: $ 2,238, 350. 22 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 81. 16% TOTAL EARNI NGS 2,190, 620. 54 12, 699. 20
FUNDS AVAI LABLE: $ 508, 611. 04 STOCKPI LED MATERI ALS 0. 00 -107,154. 35
GROSS EARNI NGS 2,190, 620. 54 -94,455. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 33,575.25
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,190, 620. 54 - 60, 879. 90
LI QU DATED DAMAGES 0. 00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,190, 620. 54 - 60, 879. 90
OTHER ADJUSTMENTS 0.00 0.00
PAMENT DE s “60,879.90

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0005 202- 00090 Renoval of Delineator 563. 000 196. 000
EACH 367. 000 1, 835. 00
5. 00000 563. 000 2,815. 00
0010 202-00220 *Renoval of Asphalt Mat 10, 200. 000 2,326. 700
SY 0. 000 0. 00
3. 75000 2,326.700 8,725.13
0015 202- 00250 *Renoval of Pavenent Marking 10, 124. 000 10, 124. 000
SF 0. 000 0. 00
1. 49000 10, 124. 000 15, 084. 76
0020 203- 00060 *Enbankment Material (Conplete In Place) 500. 000 500. 000
CY 0. 000 0. 00
18. 12000 500. 000 9, 060. 00
0025 203-01597  Pot hol i ng 50. 000 8. 000
HOUR 0. 000 0. 00
314. 50000 8. 000 2,516. 00
0030 203-01620 *Sweepi ng 44. 750 44. 750
HOUR 0. 000 0. 00
138. 00000 44. 750 6, 175. 50
0035 207-00205 Topsoi | 2,111. 000 2,111. 000
CY 0. 000 0. 00
25. 50000 2,111. 000 53, 830. 50
0040 208-00004 Silt Berm 154. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0045 208- 00005 Er osi on Log 5, 000. 000 3, 595. 000
LF 0. 000 0. 00
2.63000 3, 595. 000 9, 454. 85
0050 208-00020 Silt Fence 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
0055 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00

510. 50000 1. 000 510. 50



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0060 208- 00070 Stabilized Construction Entrance 4.000 4.000
EACH 0. 000 0. 00
930. 50000 4. 000 3,722.00
0065 208- 00103 Renoval and Di sposal of Sedinent (Labor) 248. 000 232. 000
HOUR 16. 000 1,072.00
67. 00000 248. 000 16, 616. 00
0070 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 29. 000 29. 000
HOUR 0. 000 0. 00
201. 50000 29. 000 5, 843.50
0075 208- 00205 *Erosion Control Supervisor 300. 000 273. 000
HOUR 0. 000 0. 00
70. 00000 273. 000 19, 110. 00
0080 210- 04020 Modi fy Inlet 20. 000 17. 000
EACH 0. 000 0. 00
1, 041. 50000 17. 000 17, 705. 50
0085 212-00006 *Seedi ng (Native) 2.760 2.760
ACRE 0. 000 0. 00
419. 50000 2.760 1, 157. 82
0090 212-00032 *Soi | Condi tioning 4.990 4.990
ACRE 0. 000 0. 00
2,230. 50000 4.990 11, 130. 20
0095 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 8, 400. 000 0. 000
SY 0. 000 0. 00
1. 38000 0. 000 0. 00
0100 304- 06007 Aggregate Base Course (Cl ass 6) 497. 000 497. 000
CY 0. 000 0. 00
25. 50000 497. 000 12, 673. 50
0105 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 90. 000 42.000
TON 0. 000 0. 00
127. 50000 42.000 5, 355. 00
0110 420-00000 Geonenbr ane 6, 480. 000 684. 000
SY 0. 000 0. 00

4.51000 684. 000 3,084. 84



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0115 506- 00206 Riprap (6 Inch) 161. 000 149. 000
CY 0. 000 0. 00
52. 50000 149. 000 7,822.50
0120 506-00212 Riprap (12 Inch) 38. 000 38. 000
CY 0. 000 0. 00
154. 50000 38. 000 5,871.00
0125 601-01000 Concrete O ass B 62. 000 18. 000
cY 9. 000 1, 134.00
126. 00000 27.000 3,402. 00
0130 601-03000 *Concrete O ass D 18. 000 9. 800
CY 0. 000 0. 00
268. 00000 9. 800 2,626. 40
0135 601-40401 Structural Concrete Stain 33, 622. 000 33, 622. 000
SF 0. 000 0. 00
0. 91000 33, 622. 000 30, 596. 02
0140 603-50018 18 Inch Plastic Pipe 186. 000 180. 000
LF 0. 000 0. 00
42. 50000 180. 000 7, 650. 00
0145 606-00720  CQuardrail Type 7 (Style OO 5, 043. 000 5,012. 000
LF 0. 000 0. 00
30. 00000 5, 012. 000 150, 360. 00
0150 606-20010 *Tensi oned Cabl e Barrier 3, 845. 000 0. 000
LF 0. 000 0. 00
9. 40000 0. 000 0. 00
0155 606-21010 *End Anchorage (Tensioned Cable Barrier) 6. 000 0. 000
EACH 0. 000 0. 00
2, 057.50000 0. 000 0. 00
0160 607-11525 Fence (Plastic) 649. 000 649. 000
LF 0. 000 0. 00
4. 00000 649. 000 2,596. 00
0165 608-01550 *Pl ace Asphalt MI1ings 4, 555. 550 4, 555. 550
SY 0. 000 0. 00

3. 17000 4, 555. 550 14, 441. 09



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0170 609-21011 Curb and Qutter Type 2 (Section I-M 1, 780. 000 1, 780. 000
LF 0. 000 0. 00
15. 17000 1, 780. 000 27,002. 60
0175 610-00010 Medi an Cover Material (Decorative) 7, 830. 500 7, 830. 500
SF 0. 000 0. 00
4.91000 7, 830. 500 38, 447.75
0180 612-00001 Del i neator (Type I) 300. 000 134. 000
EACH 0. 000 0. 00
14. 50000 134. 000 1, 943.00
0185 612-00002 Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0190 612-00003 Delineator (Type I11) 40. 000 19. 000
EACH 0. 000 0. 00
17. 50000 19. 000 332.50
0195 612- 00060 Refl ector (Median Barrier) 27.000 27.000
EACH 0. 000 0. 00
16. 00000 27.000 432.00
0200 614-00011 Sign Panel (Qass I) 5. 500 5. 500
SF 0. 000 0. 00
35. 00000 5. 500 192. 50
0205 614-00012 Sign Panel (Cass I1) 6. 000 6. 000
SF 0. 000 0. 00
24. 50000 6. 000 147.00
0210 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 2.000
Sl i pbase)
EACH 0. 000 0. 00
360. 00000 2. 000 720. 00
0215 614- 85001 *| npact Attenuator 4.000 4.000
EACH 0. 000 0. 00
25, 066. 00000 4.000 100, 264. 00
0215 MATERI AL ALLOMNCE Per nenant | npact attenuators 0. 000
EACH 0. 000 0. 00

16, 932. 50000 0. 000 0. 00



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 G470 East & US 85 Type 7
0220 615- 00150 Enbanknent Protector (Special) 2.000 2.000
EACH 0. 000 0. 00
6, 450. 50000 2.000 12, 901. 00
0225 625- 00000 Construction Surveyi ng 1. 000 1. 000
LS 0. 000 0. 00
15, 932. 00000 1. 000 15, 932. 00
0230 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
201, 100. 00000 1. 000 201, 100. 00
0235 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
9, 091. 00000 1. 000 9, 091. 00
0240 627-00005 *Epoxy Pavenent MarKking 88. 000 10. 600
GAL 0. 000 0. 00
70. 00000 10. 600 742. 00
0245 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 111. 000 72.910
GAL 0. 000 0. 00
34. 00000 72.910 2,478.94
0250 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 2,169. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0255 627-30327 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 126. 000 0. 000
111
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0260 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 44.000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0265 630-00000  *Fl aggi ng 1, 000. 000 65. 000
HOUR 0. 000 0. 00
23.50000 65. 000 1, 527.50
0270 630-00003  *Uniformed Traffic Control 1, 500. 000 1, 239. 500
HOUR -1. 000 -69. 00
69. 00000 1, 238. 500 85, 456. 50



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 G470 East & US 85 Type 7
0275 630- 00004 *Traffic Control Vehicle 4. 000 2.000
EACH 0. 000 0. 00
4, 248. 50000 2.000 8,497. 00
0280 630- 00007 *Traffic Control Inspection 60. 000 47.000
DAY 0. 000 0. 00
53. 00000 47. 000 2,491. 00
0285 630-00012 *Traffic Control Managenent 169. 000 167. 000
DAY 2.000 1, 062. 00
531. 00000 169. 000 89, 739. 00
0290 630- 80001 *Fl ashi ng Beacon (Portabl e) 8. 000 4. 000
EACH 0. 000 0. 00
8. 50000 4. 000 34.00
0295 630- 80341 *Construction Traffic Sign (Panel Size A) 36. 000 4. 000
EACH 0. 000 0. 00
53. 00000 4. 000 212.00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 54. 000 33. 000
EACH -2.000 -106. 00
53. 00000 31. 000 1, 643. 00
0305 630-80343 *Construction Traffic Sign (Panel Size C 37. 000 32. 000
EACH 5. 000 265. 00
53. 00000 37.000 1, 961. 00
0310 630-80344 *Construction Traffic Sign (Special) 160. 000 146. 000
SF 0. 000 0. 00
21. 00000 146. 000 3, 066. 00
0315 630-80355 *Portabl e Message Sign Panel 6. 000 5. 000
EACH 0. 000 0. 00
6, 373. 00000 5. 000 31, 865. 00
0320 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel 6. 000 4. 000
Type
yee) EACH 0. 000 0. 00
1, 062. 00000 4. 000 4,248. 00
0325 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 8. 000
EACH 0. 000 0. 00
26. 50000 8. 000 212.00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

0330 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 8. 000
EACH 0. 000 0. 00
58. 50000 8. 000 468. 00
0335 630-80370 Concrete Barrier (Tenporary) 1, 844.000 1, 844. 000
LF 0. 000 0. 00
17. 00000 1, 844. 000 31, 348. 00
0340 630-80380 *Traffic Cone 1, 061. 000 800. 000
EACH 0. 000 0. 00
8. 50000 800. 000 6, 800. 00
0345 630-85010 *| npact Attenuator (Tenporary) 7.000 7.000
EACH 0. 000 0. 00
3, 186. 50000 7.000 22, 305. 50
0350 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 3. 000 2.000
(Tenporary)
EACH 0. 000 0. 00
26, 079. 50000 2.000 52, 159. 00
0355 700- 70010 F/ A M nor Contract Revisions 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700- 70022 F/ A QIT Col orado Traini ng Program 6, 000. 000 675. 000
FA 0. 000 0. 00
1. 00000 675. 000 675. 00
0375 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700- 70380 F/ A Erosi on Control 7,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

2002 900- 00007 Added Item (Each)/ Renoval of Structure (Gate Post) 1. 000 1. 000
EACH 0. 000 0. 00
230. 50000 1. 000 230. 50
2003 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
3, 624. 00000 1. 000 3, 624. 00
2004 625-00001 Construction Surveying (Hourly) additional surveying 7.000 7.000
required for access nodification
HOUR 0. 000 0. 00
100. 00000 7.000 700. 00
2005 203-00100 Muick Excavation 5. 000 5. 000
(e 0. 000 0. 00
133. 50000 5. 000 667. 50
2008 203-01515 Backhoe (Landscapi ng) 4.000 4.000
HOUR 0. 000 0. 00
101. 20000 4.000 404. 80
2009 210- 00010 Reset Mailbox Structure 1. 000 1. 000
EACH 0. 000 0. 00
447.00000 1. 000 447.00
2010 900- 00007 Added Item (Each)/ Install Cast Iron Val ve Box 1. 000 1. 000
EACH 0. 000 0. 00
875. 00000 1. 000 875. 00
2011 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
2012 900- 00014 Added Item (Lunp Sun)/ Replacenent Silt Dikes for 1. 000 0. 000
mai nt enances forces.
LS 1. 000 7,506. 20
7,506. 20000 1. 000 7,506. 20
2013 900- 00012 Added Item (Foot)/ Metal Fence 90. 000 90. 000
LF 0. 000 0. 00
24. 10000 90. 000 2,169. 00
2014 626- 00000 Mobi | i zati on 0. 000 1. 000
LS 0. 000 0. 00

8, 813. 00000 1. 000 8, 813. 00



CONTI D C17524 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQIECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 G 470 East & US 85 Type 7

3001 900- 00014 Added Item (Lunp Sun)/ Five |arge Scuppers and one 1. 000 1. 000
drain chase
LS 0. 000 0. 00
15, 067. 50000 1. 000 15, 067. 50

CAT 0200 CURRENT AMI  $ 1,644,915.55% 12,699.20% 1,229,673.91
CAT NO0201 G 470 Vest

0385 202-00090 Renoval of Delineator 350. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0390 202-01000 Renoval of Fence 760. 000 760. 000
LF 0. 000 0. 00
1. 00000 760. 000 760. 00
0395 203-00000 Uncl assi fi ed Excavation 497. 000 497. 000
CY 0. 000 0. 00
92. 00000 497. 000 45, 724. 00
0400 203- 00060 *Enbankment Material (Conplete In Place) 5, 843. 000 5, 843. 000
CY 0. 000 0. 00
18. 12000 5, 843. 000 105, 875. 16
0405 203-01500 Bl adi ng 200. 000 18. 000
HOUR 0. 000 0. 00
121. 00000 18. 000 2,178.00
0410 207- 00205 Topsoi | 1, 724. 000 1, 724. 000
CY 0. 000 0. 00
25. 50000 1, 724. 000 43, 962. 00
0415 208- 00000 Ditch Quard 72.000 72.000
LF 0. 000 0. 00
20. 50000 72.000 1, 476. 00
0420 208-00004 Silt Berm 2,792. 000 1, 272. 000
LF 0. 000 0. 00
9. 50000 1, 272. 000 12, 084. 00
0425 208- 00034 G avel Bag 1, 416. 000 795. 000
LF 0. 000 0. 00

3. 00000 795. 000 2,385.00



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 G470 West
0430 208-00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
510. 50000 2.000 1, 021. 00
0435 208- 00070 Stabilized Construction Entrance 4. 000 2.000
EACH 0. 000 0. 00
930. 50000 2.000 1, 861. 00
0440 208- 00205 *Erosion Control Supervisor 300. 000 91. 500
HOUR 0. 000 0. 00
70. 00000 91. 500 6, 405. 00
0445 210-00810 Reset Gound Sign 5. 000 5. 000
EACH 0. 000 0. 00
153. 50000 5. 000 767.50
0450 212-00006 *Seedi ng (Native) 5. 880 5. 880
ACRE 0. 000 0. 00
419. 50000 5. 880 2,466. 66
0455 212-00032 *Soi | Condi tioning 4. 800 3. 650
ACRE 0. 000 0. 00
2,230. 50000 3. 650 8, 141. 33
0460 216-00041 *Soi | Retention Blanket (Straw Coconut) 42, 000. 000 41, 808. 000
SY 0. 000 0. 00
1. 38000 41, 808. 000 57, 695. 04
0465 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 173. 860 173. 860
TON 0. 000 0. 00
127. 50000 173. 860 22,167.15
0470 601-03000 *Concrete Oass D 108. 000 0. 000
CY 0. 000 0. 00
268. 00000 0. 000 0. 00
0475 606- 20010 *Tensi oned Cable Barrier 44, 225. 000 44, 225. 000
LF 0. 000 0. 00
9. 40000 44, 225. 000 415, 715. 00
0475 MATERI AL ALLOMANCE Li ne Post and Cable on Site 10, 242. 055
LF -10, 242. 055 -90, 642. 19
8. 85000 0. 000 0. 00



CONTI D C17524 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17524-BI D ESTI MATE RUN 11/ 08/ 2012
PRQJECT: SHE4701- 120 ESTI MATE NO 0013 10: 55: 01
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 G470 West
0480 606-21010 *End Anchor age (Tensioned Cable Barrier) 38. 000 38. 000
EACH 0. 000 0. 00
2, 057.50000 38. 000 78, 185. 00
0480 MATERI AL ALLOMNCE Onsite End Sections 8.524
EACH -8.524 -16,512. 16
1, 937. 25000 0. 000 0. 00
0485 608- 01550 *Pl ace Asphalt MI1ings 28, 194. 000 28, 194. 000
SY 0. 000 0. 00
3.17000 28, 194. 000 89, 374. 98
0490 609-21011 Curb and Qutter Type 2 (Section I-M 1, 753. 000 1, 589. 000
LF 0. 000 0. 00
15. 17000 1, 589. 000 24,105. 13
0495 612-00001  Delineator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
14. 50000 0. 000 0. 00
0500 612-00002  Delineator (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0505 612-00003  Delineator (Type I11) 10. 000 0. 000
EACH 0. 000 0. 00
17. 50000 0. 000 0. 00
9500 900- 00007 Added Item (Each)/ Raise Inlets 21. 000 21. 000
EACH 0. 000 0. 00
1, 012. 00000 21.000 21, 252. 00
CAT 0201 CURRENT AMI $ 1,036,418.86% -107,154.35% 943, 600. 95
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0510 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 242. 67000 1. 000 16, 242. 67
0515 620- 00020 Sanitary Facility 3. 000 2.000
EACH 0. 000 0. 00
551. 50000 2.000 1, 103. 00
CAT 0400 CURRENT AMI  $ 17,897.17 $ 0.00% 17, 345. 67

PRQJIECT TOTAL CURRENT AMI $ 2,699, 231.58 $

-94,455.15$% 2,190, 620. 53



